








LAKE SHENANDOAH

Dam Relocation Project Timeline

Estimated schedule | October 2026 - March 2029

Completed: preliminary concepts, stream/wetland delineation and sediment sampling.

2026 2027 . 208 | 2029

OCT-DEC JAN-MAR APR-JUN JUL-SEP OCT-DEC JAN-MAR APR-JUN JUL-SEP OCT-DEC JAN-MAR
Field Investigation / “
Engineering Design

DCR Dam Safety Review

PROJECT ACTIVITY

JPA / Permitting

Procurement

Site Prep / Drawdown

Existing Dam Removal

Upstream Dam Construction

Records / Filling / Closeout

Bar labels show project months. Permit review through May 2027;
construction subject to approvals.

All proposed construction start times depend on issuance of required permits.

Summary of the updated project schedule provided September 28, 2026. Dates are estimates.
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